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Projects In Design/Development 
 

Legend 
NEPA – National Environmental Policy Act 
PS&E – Plans, Specifications & Estimates 
(design phase is complete and project is ready to advertise to potential contractors) 
The GARVEE Transportation Program uses funds from Grant Anticipation Revenue Vehicle bonds to 
expedite needed interstate improvements. 

 
 

Ada County 
 
Idaho 16, Interstate 84 to Idaho 44 Environmental Study (GARVEE)  

• This project will preserve a corridor for the future 7.5-mile-extension of Idaho 16 to I-84. As 
western Ada and eastern Canyon counties develop, the ability to move north-south traffic is 
a primary concern. The project will provide a vital north-south link in the Treasure Valley. 
Three possible routes are being considered, with the east and west end points still in 
question. Numerous preparatory reports are scheduled to be completed by April 2010. 
Additional funding must be identified for right-of-way purchase, design and environmental 
work, and construction. A public meeting was held July 8 at Rocky Mountain High School in 
Meridian. 

 

Idaho 16, Intersection of Floating Feather Road  
• A turn bay will be added at this intersection to serve north- and southbound traffic. This 

highway connects Gem and Ada counties. The once-rural area is changing from farms and 
orchards to subdivisions and businesses. Increased traffic is creating safety and congestion 
concerns. A 10-foot box culvert exists within the projects limits and will be extended on 
both sides of Idaho 16 to allow for the lane addition. Construction is expected to begin in 
spring 2010. 

 

U.S. 20/26, Caldwell to Boise, Corridor Preservation  
• This is a Concept/Access Management study involving NEPA. The study will identify future 

transportation improvements and determine the need for future right of way between Boise 
and Caldwell. U.S. 20/26 is one of the few east-west major corridors in the Treasure Valley 
that runs from Caldwell to Boise. The majority of this corridor is a two-lane rural roadway 
with a 55 mph speed limit. The land use along the roadway is mainly agricultural; however, 
an increasing number of residential subdivisions are being constructed. Right-of-way costs 
along U.S. 20/26 are escalating. The future is expected to bring mixed-use development that 
will transform U.S. 20/26 into an urban corridor.  

 
SH 21, Wildlife Collision Avoidance (Stimulus):  

• This project includes the construction of a structure on Idaho 21 near milepost 18 to allow big game 
species such as deer and elk to cross the highway and reduce the number of vehicle/animal 
collisions. Construction is expected to begin next spring.   

 
Idaho 44, Corridor Preservation  

• This project is a Concept/Access Management/NEPA study. The study area is between 
Eagle Road and Interstate 84 in Canyon County and includes the area south of Idaho 44 to 
the Boise River and north to Floating Feather Road. Idaho 44 lies in an important east/west 
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corridor that connects Ada and Canyon counties. Idaho 44 runs from the city of Eagle, 
through the downtown areas of Star and Middleton, and ends at I-84 in Canyon County. 
The highway is one of only three east/west highways carrying traffic between Ada and 
Canyon counties. Land along the highway is being developed at a rapid rate. Farms and 
dairies are becoming subdivisions and businesses, creating more traffic. The project also 
includes a proposal for an alternate route at Middleton. A corridor plan is a series of 
recommendations for managing and improving transportation within a specific corridor, 
based on a 20-year forecast. Open houses were held in Eagle Feb. 11 and Middleton Feb. 12, 
attended by more than 200 people. 

 

Idaho 55, Eastbound Ramps to Fairview  
• This is a pavement rehabilitation project on Eagle Road (Idaho 55) between I-84 and 

Fairview Avenue.  Final design of the project has begun. The project is scheduled to advance 
to the PS&E phase in Sept. 2009 and built in 2010.  

 
I-84, Cloverdale Underpass Bridge  

• This is a bridge-deck rehabilitation project for the bridge, built in 1966. The top inch of the 
old surface will be removed, and two inches of new material put down. Construction is 
scheduled for spring/summer 2011.  

 

Western Heritage Historic Byways Signage (OFF SYSTEM) 
• This Scenic Byways project will construct 4.5 miles of 5-foot shoulders (bicycle lanes) on 

both sides of Swan Falls Road south of Kuna from Nicholson Road to Kuna Mora Road. 
The Concept Report, Preliminary review, Environmental Evaluation and Design Study 
Report have been completed and approved. Final Design review meeting was held Jan. 29. 
The PS&E package was submitted to District 3 April 1, 2009. State/Local Agreement 
(Construction) sent to ACHD August 18, 2009. 
 

Adams County 
 

U.S. 95 Corridor Study 
• Public meetings on U.S. 95 were held in New Meadows Oct. 28 and Council Nov. 5, 2008. 

If you were unable to attend the meetings but would like to make comments, suggestions or 
questions should be sent to comments@itd.idaho.gov. 
 

Boise County 
 
Idaho 21, Mores Creek Bridge  

• This project will rehabilitate the existing bridge including deck, joints, replacement of the 
bridge parapet and railing, foundation and other repairs and is scheduled for 2010.  The 
existing bridge is eligible for the National Historic Register. The project is expected to 
advance to the PS&E phase in November 2009. 

 

Idaho 21, Five Mile Creek Culvert 
• This fish-passage project is being funded through the U.S. Forest Service. The project is 

located near milepost 83 on Idaho 21 east of Lowman.  This project is in the early stages of 
project development. A short-span bridge that would replace the existing culvert is being 
considered, along with stream rehabilitation. Construction is expected to begin in summer 
2010. 

 
Idaho 21, (1) Mores Creek Summit to Milepost 60, (2) Milepost 60 to Clear Creek Bridge   



Page 4 of 12 

• The scope of these two companioned projects will include overlaying approximately 20 miles 
of Idaho 21. The project is expected to advance to the PS&E stage in October 2010 and 
construction is anticipated in spring/summer 2011.  

 
Idaho 55, South Fork of Payette River Bridge  

• This bridge deck repair project also includes repair of the approaches to the structure at 
Banks near milepost 79. The current program has this project scheduled for 2011 
construction. 

 
Idaho 55, Payette River Bridge to Banks  

• This is a pavement preservation project involving approximately 14 miles of roadway. The 
project is expected to advance to the PS&E stage in October 2011 and construction is 
anticipated in spring/summer 2012. 

 
Idaho 55, Banks to Round Valley Rockfall Mitigation  

• This is a rockfall mitigation project scheduled for 2010. The project will remove loose rock 
from the rockfall zone and may add netting to prevent falling rocks from entering the 
roadway. This project is expected to advance to the PS&E stage in early October. 

 

Canyon County 
 
Idaho 19, Corridor Study 

• The Idaho 19 corridor plan will develop a near-term (10-year) plan that identifies current and 
future highway needs within and along State Highway 19 beginning at Caldwell and 
extending to Wilder, then south through Homedale to the Oregon State Line (finishing at 
Oregon State Highway 201, a total of 19.8 miles. It shares the route of U.S. 95 between 
Homedale and Wilder. The Corridor Study is being done to comply with Idaho 
Transportation Department Board policy, which is also consistent with federal planning 
guidance. The study and subsequent adopted plan will be used to chart Idaho 19 road 
improvements in the Statewide Transportation Improvement Program (STIP). Meetings are 
planned in Caldwell and Homedale in mid-October. 

 
U.S. 20/26, Caldwell to Boise, Corridor Preservation  

• This is a Concept/Access Management study involving NEPA. The study will identify future 
transportation improvements and determine the need for future right of way between Boise 
and Caldwell. U.S. 20/26 is one of the few east-west major corridors in the Treasure Valley 
that runs from Caldwell to Boise. The majority of this corridor is a two-lane rural roadway 
with a 55 mph speed limit. The land use along the roadway is mainly agricultural; however, 
an increasing number of residential subdivisions are being constructed. Right-of-way costs 
along U.S. 20/26 are escalating. The future is expected to bring mixed-use development that 
will transform U.S. 20/26 into an urban corridor.  

 
U.S. 20/26, I-84 to State Line, Corridor Study 

• The purpose of the U.S. 20/26 Corridor Study is to develop a medium range (through 2020) 
plan that identifies current and future highway needs for more than 14 miles of U.S. 20/26 
running from I-84 near Caldwell west to Nyssa, Oregon and the Snake River. The highway 
overlaps U.S. 95 for eight miles from east of Parma to Anderson Corner Road - the corridor 
study for that section is addressed in the ongoing U.S. 95 Corridor Study. U.S. 20/26 is a 
major farm-to-market road serving agriculture and quarrying industries in western Canyon 
County. Cross-state access is directly provided to Nyssa and connecting access is provided 
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via Highway 18 to Adrian, Oregon. The majority of the highway is two-lane rural with a 65 
mph speed limit. Meetings are planned in Caldwell and Parma in mid-October. 

 
Idaho 44, Corridor Preservation  

• This project is a Concept/Access Management/NEPA study. The study area is between 
Eagle Road and Interstate 84 in Canyon County and includes the area south of Idaho 44 to 
the Boise River and north to Floating Feather Road. Idaho 44 lies in an important east/west 
corridor that connects Ada and Canyon counties. Idaho 44 runs from the city of Eagle, 
through the downtown areas of Star and Middleton, and ends at I-84 in Canyon County. 
The highway is one of only three east/west highways carrying traffic between Ada and 
Canyon counties. Land along the highway is being developed at a rapid rate. Farms and 
dairies are becoming subdivisions and businesses, creating more traffic. The project also 
includes a proposal for an alternate route at Middleton. A corridor plan is a series of 
recommendations for managing and improving transportation within a specific corridor, 
based on a 20-year forecast. Public meetings were held Feb. 11 in Eagle and Feb. 12 in 
Middleton. 

 
Idaho 55 Corridor Study 

• Public meetings on Idaho 55 were held in Caldwell and Homedale in late 2008, and in 
Marsing April 16. An additional meeting will be held in Canyon County in September. If you 
were unable to attend the previous meetings but would like to comment, suggestions or 
questions should be sent to comments@itd.idaho.gov. 

 
I-84, Franklin to Garrity Widening (GARVEE) 

• This project will widen the existing interstate to three lanes in each direction between 
Franklin and Garrity interchanges in Nampa, and involves two minor structures. The project 
is expected to be advertised to potential contractors in September. Construction is not yet 
funded. 

 
I-84, 11th Avenue Overpass Reconstruction (GARVEE) 

• This project involves the replacement of the 11th Avenue Overpass to allow for future 
additional lanes on I-84. The structure is located between the Franklin and Garrity 
interchanges. The project is expected to go to bid in November 2009, and work may start in 
early winter. Construction is not yet funded, however. 

 
I-84, Garrity Interchange Bridge Widening (GARVEE) 

• This project will replace the two existing bridges carrying I-84 traffic over Garrity Boulevard 
with a single, wider bridge to allow for additional lanes on the interstate. Reconstruction of 
I-84 for about one-half mile each side of the bridge will be included in the project. The 
project is expected to be advertised in September, with construction starting in December. 

 
U.S. 95 Corridor Study 

• Public meetings on U.S. 95 were held in several locations in the fall of 2008, and a meeting is 
slated for Parma July 16. Additional meetings on access management were held in Payette 
July 7 and Fruitland July 8. If you cannot attend the meeting, comments, suggestions or 
questions should be sent to comments@itd.idaho.gov. 

 
U.S. 95, Wilder South City Limits to Parma South City Limits   

• The pavement on eight miles of U.S. 95 will be rehabilitated in this project, from the south 
city limits of Wilder to the south end of Parma. Construction is expected in 2012. 



Page 6 of 12 

 

Elmore County 
 

Idaho 51, Nevada State Line to Sheep Creek Road 
• This is a 20-mile pavement rehabilitation and preservation project on a two-lane road, about 

70 miles south of Mountain Home. The first 11.4-mile stretch will receive a thin overlay of 
asphalt (about 1.8 inches), and the entire 20-mile area will be seal coated. It is a 24-working 
days contract, with all work between 7 am and 7 pm. Nighttime work is prohibited. The 
work is expected to begin in summer 2010.  

 
I-84, Regina to Cleft eastbound  

• This is a pavement preservation project involving approximately twelve miles of the 
eastbound lanes. The field review is scheduled for this fall. The project is expected to 
advance to the PS&E stage in October 2011 and construction is anticipated in 
spring/summer 2012.       

 
I-84B, Old Highway 30, Mountain Home  

• This is an intersection improvement project adjacent to Exit 90 that will widen four legs of 
the intersection to accommodate left-turn lanes. Construction is scheduled for 2011. 

 

Owyhee County 
 
Idaho 51, Sheep Creek Road to Tindall Road  

• This nine-mile pavement rehabilitation (overlay) project, about 30 miles south of Mountain 
Home, is scheduled for construction in spring/summer 2011.  

 
Idaho 55 Corridor Study 

• Public meetings on Idaho 55 have been held in Canyon County this fall, and one was held in 
Marsing April 16. If you cannot attend the meeting but would like to comment, suggestions 
or questions should be sent to comments@itd.idaho.gov. 

 

Idaho 78, Jct. Idaho 55 to Givens Hot Springs   
• This project rehabilitates 11.5 miles of pavement on Idaho 78 from the junction of Idaho 55 

to Givens Hot Springs. Construction is anticipated in 2011.     
 

Idaho 78, Givens Hot Springs to Jct. Idaho 45  
• This project rehabilitates 8.3 miles of pavement on Idaho 78 from Givens Hot Springs to the 

junction with Idaho 45. Construction is anticipated in 2011.     
 

U.S. 95 Corridor Study 
• Public meetings on U.S. 95 were held in Fruitland, Payette and Homedale in late 2008. 

Additional meetings on access management were held in Payette July 7 and Fruitland July 8.  
If you were unable to attend the meetings but would like to comment, suggestions or 
questions should be sent to comments@itd.idaho.gov. 

 

U.S. 95, Oregon State Line to milepost 16 
• This project involves the rehabilitation of 16 miles of U.S. 95, from the Oregon State Line 

northeast into Owyhee County. Construction is anticipated in 2011. 
 
U.S. 95, Jct. Idaho 55 to Homedale South City Limits   

• This is a 7.5-mile pavement rehabilitation project. Construction is scheduled for 2010. A 
project is expected to get under way this summer which will add three to six inches to the 
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shoulders in that area in preparation for this project. The project is expected to advance to 
the PS&E stage by January 2010. 

 

Payette County 
 

 

Idaho 52/Idaho 72 (1) Payette E. City Limits to Jct. Idaho 72 (2) Jct. U.S. 30 to Jct. Idaho 52 
• These are companion summer 2010 pavement rehabilitation projects.  A thin overlay will be 

placed on about 14 miles of rural highway, including guardrail work on a canal crossing and 
some minor repair work around the Payette River Bridge to prevent further eroding around 
abutments. Construction is anticipated to begin in the spring or summer of 2010. 

 

U.S. 95, Payette River Bridge, South of Payette  
• This U.S. 95 project will replace the northbound truss bridge (built in 1927) located on U.S. 

95 between Fruitland and Payette. The new bridge will be two-feet higher off the water, will 
allow unlimited vertical clearance and be 84 feet in width, eliminating current safety concerns 
regarding width and height restrictions.  It also includes minor roadway realignment to tie 
into the new bridge location. U.S. 95 is the main route connecting north and south Idaho. 
About 18,000 vehicles use this portion of the highway daily and by 2026 the volume is 
expected to be more than 25,000. The proposed new bridge would be constructed between 
the existing southbound and northbound bridges. The new bridge may be attached to the 
existing southbound bridge. Contractor’s bids will be opened on the project in late 
summer/early fall 2009. Construction is scheduled to start shortly thereafter, and will take 
about two years to complete. 

 
U.S. 95, (1) North Payette City Limits to South Payette City Limits, (2) North Fruitland to 
South Payette, (3) Snake River Bridge to Jct. U.S. 95, Fruitland  

• These three companion pavement rehabilitation projects encompass about six miles, from 
north Fruitland to north Payette, and are scheduled for construction in 2010. Work also 
includes about one-half mile of U.S. 30 between the Snake River and Fruitland. 
 

Valley County 
 

Idaho 55 Corridor Study 
• A public meeting on Idaho 55 was held in McCall Oct. 29, 2008 and in Cascade Aug. 27, 

2009. If you were unable to attend the meetings, but would like to make comments, 
suggestions or questions should be sent to comments@itd.idaho.gov. 
 

Idaho 55, Gold Dust Road Turn Bay, south of Cascade  
• This project will construct a left-turn lane on Idaho 55 for Gold Dust Road at milepost 112, 

about 1.5 miles south of Cascade. This project is expected to advance to the PS&E stage in 
early October. Project construction is scheduled for 2010. 

 

Idaho 55, Banks to Round Valley Rockfall Mitigation  
• This is a rockfall mitigation project scheduled for 2010. The project may add netting to 

prevent falling rocks from entering the roadway, which will also include the removal of loose 
rock from the rockfall zone.  This project is expected to advance to the PS&E stage in early 
October. 

 

Washington County 
 

U.S. 95 Corridor Study 
• A public meeting on U.S. 95 was held in Weiser on Nov. 6, 2008. If you were unable to 
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attend the meeting but would like to make comments, suggestions or questions should be 
sent to comments@itd.idaho.gov. 
 

U.S. 95, Interchange Overpass in Weiser  
• Design will begin soon on this bridge rehabilitation project, which will perform minor 

concrete repairs on two adjacent four-span bridges on U.S. 95 Spur, built in the late 1950s. 
Bridge deck joints will be replaced, and it will include repair of some cracking or breaking in 
the bottoms of some of the bridge girders, as well as repair of metal bridge railings on both 
structures. The work will extend the life of the structures. One lane of the two-lane 
structures will be maintained for traffic. The project has advanced to the PS&E phase as of 
Aug. 20, 2009. Construction is anticipated in the spring of 2010. 
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Projects Under Construction/Beginning Soon 
 

Ada County 
 
Idaho 55, State Street (Idaho 44) to Overhead Sign Board 
This project is a resurfacing of Idaho 55 in Eagle, from the State Street (Idaho 44) intersection north 
to the overhead message board located just beyond Shadow Valley Golf Course. The pavement in 
this stretch is rough and rutted. The resurfacing process will extend the life of the roadway and 
create a smoother ride for motorists. The 5.5-mile corridor shifts from as few as two lanes to as 
many as six. At least one lane in each direction will be maintained throughout the project. The traffic 
pattern for the corridor will change several times throughout the life of the project. Construction is 
expected to start in mid-to late September and be completed in early October.  

• Contractor: Knife River (Boise) 
• Amount: $1,416,461 
• Started: Sept. 8, 2009 
• Est. Completion: October 14, 2009 

 
I-84, Garrity to Meridian, Corridor Traffic Control (GARVEE)  
This project will be for all of the traffic control coordination in the Garrity to Meridian construction 
corridor, a six-mile stretch of roadway, during the I-84 reconstruction and widening. The project 
includes delineators, signs, drums, pavement markings, and pavement maintenance. Two AWIS 
(Automated Work Zone Systems) will also be added in this project, which includes camera, radar 
speed detection, and variable message signs to relay messages to commuters regarding commute 
times, construction traffic control, and more. The cameras and cabinet foundations have been 
installed, and work on fiber optics is under way. The Ten Mile to Meridian project will be the first to 
utilize these technologies, and the coordination would be in effect throughout the remaining Garrity 
to Meridian projects. 

• Contractor: Specialty Construction Supply (Boise) 
• Amount: $5,066,081 
• Started: May 2008 
• Est. Completion: summer 2010 

 
I-84, Garrity Interchange to Ten Mile Road, highway reconstruction (GARVEE) 
The roadway will be reconstructed and widened to accommodate a third lane in each direction in 
this stretch, part of the third-lane addition that will eventually travel from Meridian to Garrity on I-
84. Lane reconstruction and temporary lanes with traffic shifts also are included. 

• Contractor: Staker & Parsons dba Idaho Sand & Gravel (Nampa) 
• Amount: $28,654,777 
• Started: late October 2008 
• Est. Completion: Oct./Nov. 2009 

 
I-84, Ten Mile Interchange, Meridian (GARVEE) 
This project will construct a full Single-Point Urban Interchange (SPUI) at Ten Mile Road, to 
replace the bridge built in 1964. The project is being developed to relieve congestion at the Meridian 
Interchange and provide local access to the growing area west of Meridian Road. ACHD and the 
city of Meridian have agreed to the closure of Ten Mile Road during construction, which should 
save months off the project duration. The finished product will also have bike paths, pedestrian 
crossings and sidewalks. Farming access will be maintained for the fields north of the interchange. 

• Apparent Low Bidder: Staker & Parsons dba Idaho Sand & Gravel (Nampa) 
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• Amount: $33,798,013 
• Started: July 29, 2008 
• Est. Completion: May 2011 

 
I-84, Cole Interchange to Broadway Interchange Freeway Widening (GARVEE)  
This project rebuilds and widens 3.5 miles of I-84 to four lanes in each direction from the Cole 
Interchange to the Broadway Interchange, adding two new lanes each way. Widening will occur in 
the median area of the existing roadway and will include a permanent median barrier separating 
traffic to improve safety. 

• Contractor: Concrete Placing Co. (Boise) 
• Amount: $35,902,942 
• Started: Sept. 20, 2009 
• Est. Completion: Dec. 2011 

 
I-84, Orchard Street Interchange (GARVEE) 
This project will rebuild the Orchard Interchange with a partial Diamond Interchange design. The 
existing interchange (the bridge was built in 1969) will be replaced with a new one positioned slightly 
to the west, with realigned, widened and extended on- and off-ramps. This project also includes 
improvements to the intersection of Victory Road, Wright Street and Orchard Street. Five lanes of 
traffic will be maintained across the bridge during the reconstruction of the Orchard Street 
Interchange. Crews will build 3/4 of the new bridge to the side of the current, during which times 
traffic will be maintained on the current bridge. When the new bridge is 3/4 complete, traffic will be 
switched to the new structure. This will add traffic capacity and accommodate additional lanes on I-
84 in the immediate future. Currently, 20,000 vehicles per day use the interchange, and it is expected 
to grow to 36,700 by 2030. 

• Contractor: McAlvain Construction Inc. (Boise) 
• Amount: $15,076,456 
• Started: April 7, 2009 
• Estimated Completion: summer 2010 

 
I-84, Vista Avenue Interchange (Stimulus) 
This project will rebuild the Vista Interchange (the bridge was built in 1969) with a Single Point 
Urban design, which places a traffic light at the center and allows for protected left turns in each 
direction. This will add traffic capacity and accommodate future lanes on I-84.  

• Contractor: Central Paving Co. (Boise) 
• Amount: $17,786,796  
• Started: July 12, 2009 
• Est. Completion: September 2010 

 
Canyon County 
 
Indian Creek Bridges, Caldwell (OFF SYSTEM) 
This project off the state highway system will repair two bridges (the 11th and 21st Avenue bridges) 
spanning Indian Creek in Caldwell. The 11th Avenue Bridge – a steel structure - passes under a 
residential intersection. The 21st Avenue Bridge – a concrete structure - serves a well-used route 
between the freeway and the College of Idaho. Approach work, with sidewalk, curbing and gutter 
also will be included.  

• Contractor: Braun Jensen (Payette) 
• Amount: $2,278,000 
• Started: June 1, 2009 
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• Est. Completion: November 2009 
 
I-84, Garrity to Meridian, Corridor Traffic Control (GARVEE)  
This project will be for all of the traffic control coordination in the Garrity to Meridian construction 
corridor, a six-mile stretch of roadway, during the I-84 reconstruction and widening. The project 
includes delineators, signs, drums, pavement markings, and pavement maintenance. Two AWIS 
(Automated Work Zone Systems) will also be added in this project, which includes camera, radar 
speed detection, and variable message signs to relay messages to commuters regarding commute 
times, construction traffic control, and more. The Ten Mile to Meridian project was the first to 
utilize these technologies, and the coordination would be in effect throughout the remaining Garrity 
to Meridian projects. 

• Contractor: Specialty Construction Supply (Boise) 
• Amount: $5,066,081 
• Started: May 2008 
• Est. Completion: summer 2010 

 
I-84, Garrity Interchange to Ten Mile Road, highway reconstruction (GARVEE) 
The roadway will be reconstructed and widened to accommodate a third lane in each direction in 
this stretch, part of the third-lane addition that will eventually travel from Meridian to Garrity on I-
84. Lane reconstruction and temporary lanes with traffic shifts also are included. 

• Contractor: Staker & Parsons dba Idaho Sand & Gravel (Nampa) 
• Amount: $28,654,777 
• Started: late October 2008 
• Est. Completion: Oct./Nov. 2009 

 

Payette County 
 
7th Avenue North, Payette (OFF SYSTEM)   
This project consists of constructing a two-lane asphalt roadway with left-turn bays at major 
intersections. In this Local Highway Technical Assistance Council project one-half mile of 7th 
Avenue will be rebuilt and widened with new curb and gutters, also adding pedestrian ramps per 
ADA (Americans with Disabilities Act) standards. Some sidewalk and bike lanes also will be 
completed. The bridge over the irrigation canal also will be repaired, and drainage improved for 
residents. 7th Avenue North is the road that leads to McCain Middle School and the WICAP 
Headstart. Construction will extend from the intersection of 7th Avenue North and U.S. 95 about 
halfway to the intersection at Iowa Avenue.  

• Contractor: Knife River (Boise) 
• Amount: $1,459,211 
• Started:  Dec. 2, 2008 
• Est. Completion: November 2009 

 
Washington County 
 
Superior Street/Mill Road, Cambridge (OFF SYSTEM) 
This project, off the state highway system, involves improving 1,300 feet of roadway at the north 
end of town and replacing the existing bridge on Rush Creek with a new single-span bridge.  To 
improve drainage, the two-lane roadway is going to be paved curb-to-curb, with curb, gutter, parking 
stalls and sidewalk work included. Although ITD is administering the contract, the project itself 
comes under the jurisdiction of the Local Highway Technical Advisory Council (LHTAC). The city 
of Cambridge is the local sponsor of this project. 
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• Contractor: Hap Taylor & Sons Inc. dba Knife River (Boise)  
• Amount: $922,499 
• Started: July 20, 2009   
• Est. Completion: Late October 2009 

 

U.S. 95, Midvale Hill Rest Area  
This project will upgrade the rest area on U.S. 95 at Midvale Hill. The project will rehabilitate the 
existing rest area (built in 1987) and caretaker facilities, create additional truck parking, and include 
other repairs. The rest room building is being completely torn down and rebuilt. The rest area will 
be closed during this project, and signs posted in Cambridge and Weiser to announce the closure. 
No temporary facilities are planned.  

• Contractor: WF Construction & Sales LLC (Meridian)  
• Amount: $1,436,640 
• Started: March 2, 2009   
• Est. Completion: Late October 2009 

 

U.S. 95 Spur, Snake River Bridge, Weiser   
This project replaces the Snake River Bridge connecting Annex, Oregon to Weiser.  The bridge was 
built in 1903, with an additional span added in 1911. Traffic signals were added in 1949. In the 
1950s, the bridge was replaced, and that is the one being rebuilt today. When completed, the new 
bridge will be 16 feet wider and able to carry heavier traffic volumes. In addition, the road on both 
sides of the bridge will be reconstructed. New curb, gutter and sidewalks will be reconstructed on 
the Idaho side of the bridge. This project is currently several months ahead of schedule. 

• Contractor: Sletten Construction (Boise) 
• Amount: $10,015,956 
• Started: March 10, 2008   
• Est. Completion: January 2010 

 
 

For current driving information on Idaho highways, 
visit 511.idaho.gov or dial 5-1-1. 

 
 


